COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 08/ 2003

ESTI MATE SUMVARY 09: 06: 36
CONTI D: C14229 ESTI MATE NO. 0006 PROG SPEC YR 2002
PCN: 14229-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 83.0 DAYS TIME ALLOW 83 WORK DAYS
SH 83/ SH 86 Intersection |nprovenment PERCENT TIME:  100. 00 ORI G TI ME ALLOW 40 WORK DAYS
PROQJECT NO STA 0831-088
SH 83/ SH 86 I ntersection |nprovenent
NAVE OF ROAD:
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
KB CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 12/ 08/ 2003 DATE TI ME STARTED 05/08/2003
P. 0. BOX 870 DATE LET 04/ 10/ 2003 DATE WORK BEGAN
DATE AWARDED 04/ 16/ 2003 DATE TI ME STOPPED 12/ 04/2003
DATE CONTRACT EXECUTED  05/01/2003 DATE ACCEPTED 12/ 04/ 2003
ELI ZABETH CO 80107 303/ 472- 6299 DATE NOTI CE TO PROCEED 05/ 08/ 2003
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJECT AMT: $ 718, 332. 10 PARTI Cl PATI NG $ 718, 332. 11 $ 129, 900. 15
AWARD PRQJECT AMT: $ 530, 118. 01 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 718, 332. 11 129, 900. 15
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 718,332. 11 129, 900. 15
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,500. 44 -739.58
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 714, 831. 67 129, 160. 57
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 714, 831. 67 129, 160. 57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 129, 160. 57

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00015

0010

202- 00035

0015

202- 00203

0020

202- 00220

0025

202- 00250

0030

202- 00810

0035

202- 00828

0040

203- 00010

0045

203- 01500

0050

203- 01597

0055 208- 00005

C14229

14229-BI D
STA 0831-088

| TEM
DESCRI PTI ON

REMOVAL OF HEADWALL

REMOVAL OF PI PE

REMOVAL OF CURB AND GUTTER

REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT MARKI NG

REMOVAL OF GROUND SI GN

*REMOVAL OF TRAFFI C SI GNAL EQUI PMENT

UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE)

BLADI NG

POTHCOLI NG

ERGCSI ON LOG

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
350. 00000 1. 000
1,132.000 418. 000
LF 714.000
7.00000 1,132.000
711.000 711.000
LF 0. 000
4. 40000 711.000
1, 349. 000 1, 349. 000
Sy 0. 000
9. 25000 1, 349. 000
5, 855. 000 4, 675. 000
SF 1,180. 000
1.87000 5, 855. 000
37. 000 20. 000
EACH 17. 000
25. 00000 37. 000
1. 000 1. 000
LS 0. 000
3, 210. 00000 1. 000
3, 384. 000 2,575. 000
Cy 809. 000
13. 67000 3, 384. 000
23.000 4.000
HOUR 19. 000
95. 00000 23. 000
71.000 71.000
HOUR 0. 000
150. 00000 71.000
47.000 0. 000
LF 47.000

5. 00000 47.000

Page 2

ESTI MATE RUN 12/ 08/ 2003

4,998

2,206

425.

11, 059

1, 805.

235.

.00

00

.00

.00

60

00

.00

03

00

.00

00

09: 06: 36

AMOUNT

350.

7,924

3,128

12,478

10, 948

925.

3,210

46, 259

2,185

10, 650

235.

00

00

40

25

85

00

00

28

00

00

00



CONTI D C14229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 14229- Bl D ESTI MATE RUN 12/ 08/ 2003
PRQJECT: STA 0831-088 ESTI MATE NO 0006 09: 06: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00011 EROCSI ON BALES (WEED FREE) 40. 000 20. 000
EACH 20. 000 260. 00
13. 00000 40. 000 520. 00
0065 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0.00
0070 210-00810 *RESET GROUND SI GN 1.000 0. 000
EACH 1. 000 69. 55
69. 55000 1.000 69. 55
0075 212-00006 *SEEDI NG ( NATI VE) 1.800 0. 000
ACRE 1.800 763. 85
424. 36000 1. 800 763. 85
0080 212-00047 *SO L PREPARATI ON ( SPECI AL) 1.800 0. 000
ACRE 1. 800 4, 386. 56
2, 436. 98000 1.800 4, 386. 56
0085 213-00003 *MJULCHI NG (VEED FREE) 1.400 0. 000
ACRE 1.400 799. 40
571. 00000 1. 400 799. 40
0090 213-00061 *MULCH TACKI FI ER 140. 000 0. 000
LB 140. 000 302. 40
2.16000 140. 000 302. 40
0095 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 2,233. 000 0. 000
SY 2, 233. 000 4, 354. 35
1. 95000 2,233. 000 4, 354. 35
0100 304-09014 AGGREGATE BASE COURSE ( SPECI AL) 184. 940 184. 940
TON 0. 000 0. 00
16. 41000 184. 940 3, 034. 87
0105 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 59. 700 48. 100
TON 11. 600 809. 91
69. 82000 59. 700 4, 168. 25
0110 403-33741 *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 3, 481. 560 2,861. 260
TON 620. 300 29,011.43

46. 77000 3, 481. 560 162, 832. 56



CONTI D: C14229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14229-BI D ESTI MATE RUN 12/ 08/ 2003
PRQJECT: STA 0831-088 ESTI MATE NO 0006 09: 06: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 370. 000 282. 000
GAL 88. 000 300. 08
3. 41000 370. 000 1, 261. 70
0120 604-00505 *INLET TYPE D (5 FOOT) 3. 000 2.000
EACH 1. 000 2, 866. 00
2, 866. 00000 3. 000 8, 598. 00
0125 604-19105 *INLET TYPER L 5 (5 FOOT) 4. 000 4. 000
EACH 0. 000 0.00
2, 288. 00000 4. 000 9, 152. 00
0130 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 2,412. 000 2,412. 000
LF 0. 000 0. 00
12. 78000 2,412. 000 30, 825. 36
0135 606-02005 *END ANCHORAGE ( FLARED) 8. 000 8. 000
EACH 0. 000 0.00
1, 230. 50000 8. 000 9, 844. 00
0140 607-11525 FENCE (PLASTI C) 310. 000 310. 000
LF 0. 000 0. 00
2. 70000 310. 000 837. 00
0145 608-00000 *CONCRETE SI DEWALK 35. 000 5. 000
5% 30. 000 1,014. 60
33. 82000 35. 000 1,183.70
0150 608-00010 *CONCRETE CURB RAMP 51. 000 51. 000
sy 0. 000 0. 00
80. 90000 51. 000 4,125. 90
0155 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 166. 000 160. 000
LF 6. 000 65. 16
10. 86000 166. 000 1, 802. 76
0160 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1, 819. 000 1, 796. 000
LF 23. 000 287.27
12. 49000 1, 819. 000 22,719.31
0165 612-00001  *DELI NEATOR (TYPE I) 37.000 0. 000
EACH 37.000 673. 03
18. 19000 37. 000 673. 03



CONTI D: C14229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14229- Bl D ESTI MATE RUN 12/ 08/ 2003
PRQJECT: STA 0831-088 ESTI MATE NO 0006 09: 06: 36

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 612-00002  *DELI NEATOR (TYPE I1) 35. 000 0. 000
EACH 35. 000 636. 65
18. 19000 35. 000 636. 65
0175 612-00003  *DELI NEATOR (TYPE 111) 15. 000 0. 000
EACH 15. 000 272.85
18. 19000 15. 000 272. 85
0180 613-00151  *1-1/2 | NCH ELECTRI CAL CONDUI T ( JACKED) 76. 000 76. 000
LF 0. 000 0.00
9. 63000 76. 000 731. 88
0185 613-00300 *3 | NCH ELECTRI CAL CONDUI T 90. 000 90. 000
LF 0. 000 0.00
11. 77000 90. 000 1, 059. 30
0190 613-01150 *1-1/2 |INCH ELECTRI CAL CONDUI T ( PLASTI C) 139. 000 139. 000
LF 0. 000 0.00
4. 28000 139. 000 594. 92
0195 613-07033  *PULL BOX (24" X20"X12") DEEP 5. 000 5. 000
EACH 0. 000 0.00
267. 50000 5. 000 1, 337.50
0200 613-10000 *WRING 1. 000 1. 000
LS 0. 000 0.00
1, 070. 00000 1. 000 1, 070. 00
0205 613-70400 *LUM NAI RE Hl GH PRESSURE SODI UM (400 WATT) 4. 000 4. 000
EACH 0. 000 0.00
428. 00000 4. 000 1, 712. 00
0210 614-00011  *SI GN PANEL (CLASS I) 311.000 60. 000
SF 251. 000 3,222.84
12. 84000 311. 000 3,993.24
0215 614-00012  *SIGN PANEL (CLASS I1) 145. 000 0. 000
SF 145. 000 2,482. 40
17. 12000 145. 000 2, 482. 40
0220 614-00013  *SIGN PANEL (CLASS I11) 94. 000 0. 000
SF 94. 000 1, 810. 44
19. 26000 94. 000 1, 810. 44



CONTI D: C14229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14229-BI D ESTI MATE RUN 12/ 08/ 2003
PRQJECT: STA 0831-088 ESTI MATE NO 0006 09: 06: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 317.000 0. 000
LF 317. 000 3,391. 90
10. 70000 317. 000 3,391. 90
0230 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 326. 000 0. 000
LF 326. 000 6, 976. 40
21. 40000 326. 000 6, 976. 40
0235 614-70117  *PEDESTRI AN SI GNAL FACE (16) 8. 000 8. 000
EACH 0. 000 0.00
401. 25000 8. 000 3, 210. 00
0240 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
668. 75000 8. 000 5, 350. 00
0245 614-70560  *TRAFFI C SI GNAL FACE (12-12-12-12-12) 8. 000 8. 000
EACH 0. 000 0.00
1, 177. 00000 8. 000 9, 416. 00
0250 614-72860 *PEDESTRI AN PUSH BUTTON 8. 000 8. 000
EACH 0. 000 0. 00
80. 25000 8. 000 642. 00
0255 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 1. 000 1. 000
EACH 0. 000 0.00
21, 079. 00000 1. 000 21, 079. 00
0255 MATERI AL ALLOMNCE ALL EQUI PMENT FOR | NTERSECTI ON 0. 000
DETECTI ON SYSTEM
EACH 0. 000 0. 00
17, 917. 15000 0. 000 0. 00
0260 614-72890 *SPAN W RE CABLE 680. 000 680. 000
LF 0. 000 0.00
3. 48000 680. 000 2, 366. 40
0265 614-85366 *TRAFFI C SI GNAL- LI GHT SPAN W RE POLE (16 | NCH) 4. 000 4. 000
EACH 0. 000 0. 00
3, 210. 00000 4. 000 12, 840. 00
0270 614-86240 *TRAFFI C SI GNAL CONTROLLER ( TYPE 170) 1. 000 0. 750
EACH 0. 250 4,881. 88
19, 527. 50000 1. 000 19, 527. 50



CONTI D C14229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 14229- Bl D ESTI MATE RUN 12/ 08/ 2003
PRQJECT: STA 0831-088 ESTI MATE NO 0006 09: 06: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 617-00024 24 | NCH CULVERT Pl PE 1,122. 000 1,122. 000
LF 0. 000 0. 00
25. 83000 1,122. 000 28, 981. 26
0275 MATERI AL ALLOMNCE Pl PE STOCKPI LED ON SI TE 0. 000
LF 0. 000 0. 00
9. 40000 0. 000 0. 00
0280 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 950
LS 0. 050 296. 70
5, 934. 00000 1. 000 5,934. 00
0285 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
39, 852. 00000 1. 000 39, 852. 00
0290 627-00005 *EPOXY PAVEMENT MARKI NG 62. 000 35. 000
GAL 27.000 1, 560. 06
57. 78000 62. 000 3,582. 36
0295 627-00012  *PAVENENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 22.000 18. 000
GAL 4.000 192. 60
48. 15000 22.000 1,059, 30
0300 627-30325 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 0. 000 0. 000
WORD- SYMBOL
( ) SF 0. 000 0. 00
12. 84000 0. 000 0.00
0305 627-30330 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 240. 000 240. 000
( XWALK- STOPLI NE & 0. 000 o 00
9. 63000 240. 000 2,311. 20
0310 629-01041  SURVEY MONUMENT ( SPECI AL) 0. 000 0. 000
EACH 0. 000 0. 00
412. 00000 0. 000 0.00
0315 630-00000 *FLAGG NG 889. 000 783. 500
HOUR 105. 500 2,483. 47
23. 54000 889. 000 20, 927. 06
0320 630-00007  *TRAFFI C CONTROL | NSPECTI ON 51. 000 37.000
DAY 14. 000 524.30

37.45000 51. 000 1, 909. 95



CONTI D: C14229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14229-BI D ESTI MATE RUN 12/ 08/ 2003
PRQJECT: STA 0831-088 ESTI MATE NO 0006 09: 06: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 630-00012  *TRAFFI C CONTROL MANAGEMENT 69. 000 59. 000
DAY 10. 000 2,996. 00
299. 60000 69. 000 20, 672. 40
0330 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 3. 600
EACH 0. 400 214. 00
535. 00000 4. 000 2, 140. 00
0335 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0.00
26. 75000 0. 000 0. 00
0340 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 29. 000 22.500
EACH 6. 500 347.75
53. 50000 29. 000 1, 551. 50
0345 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 7.200
EACH 0. 800 42.80
53. 50000 8. 000 428. 00
0350 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 128. 000 115. 200
SF 12. 800 160. 00
12. 50000 128. 000 1, 600. 00
0355 630-80355  *PORTABLE MESSAGE SI GN PANEL 0. 000 0. 000
EACH 0. 000 0.00
1, 030. 00000 0. 000 0. 00
0360 630-80360 DRUM CHANNELI ZI NG DEVI CE 287.000 258. 300
EACH 28. 700 709. 46
24. 72000 287. 000 7,094. 64
0365 630-80380  *TRAFFI C CONE 60. 000 36. 000
EACH 24. 000 192. 00
8. 00000 60. 000 480. 00
0370 700-70002 F/ A ANTI CI PATED CMD 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C14229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 14229- Bl D ESTI MATE RUN 12/ 08/ 2003
PRQJECT: STA 0831-088 ESTI MATE NO 0006 09: 06: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 700-70012  F/ A ASPHALT PAVENENT | NCENTI VE 2,982. 430 0. 000
FA 2,982. 430 2,982. 43
1. 00000 2,982. 430 2,982. 43
0385 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0390 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0395 700-70033 F/A UTILITIES 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0400 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0420 202-00010 REM TREE 9. 000 9. 000
EACH 0. 000 0.00
300. 00000 9. 000 2,700. 00
0425 202-00090  REM DELI NEATOR 10. 000 0. 000
EACH 10. 000 70. 00
7.00000 10. 000 70. 00
0430 202-01000 REM FENCE 97. 000 97. 000
LF 0. 000 0.00
5..00000 97. 000 485. 00
0440 604-19110 INLET TY R L5 (10 FT) 2.000 1. 000
EACH 1. 000 3,200. 00
3, 200. 00000 2.000 6, 400. 00
0445 607-11530 FENCE (SPEC) 2- RAIL PVC(WH TE) 97. 000 0. 000
LF 97. 000 2,910. 00
30. 00000 97. 000 2,910. 00
0455 617-00036 36 | N CULVERT Pl PE 860. 000 766. 000
LF 94. 000 6, 627. 00

70. 50000 860. 000 60, 630. 00



CONTI D: C14229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 14229- Bl D ESTI MATE RUN 12/ 08/ 2003
PRQJECT: STA 0831-088 ESTI MATE NO 0006 09: 06: 36

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0460 900- 00014  ADDED | TEM (LUMP SUM/ CMD #1(CO #2) FIELD OFFI CE 1. 000 0. 300
(CLASS 1)
LS 0. 700 2, 940. 00
4,200. 00000 1. 000 4, 200. 00
0465 900- 00010 ADDED | TEM (HOUR)/ CMO# 1 (COH2) SURVEYI NC 35. 000 12. 000
HOUR 23.000 2, 300. 00
100. 00000 35. 000 3, 500. 00
0470 210-02024 RELAY PIPE (24 IN) CMO# 3 (MCR LINE 1) 180. 000 180. 000
LF 0. 000 0.00
14. 58000 180. 000 2, 624. 40
0475 900- 00014 ADDED | TEM (LUMP SUM)/ MODI FY | NLETS @ STA. 313+78.7 0. 000 0. 000
AND 609+54. 9
LS 0. 000 0.00
1, 425. 39000 0. 000 0.00
0480 900- 00014  ADDED | TEM (LUMP SUM/ REPLACEMENT OF UNSU TABLE 0. 000 0. 000
MATERI AL
LS 0. 000 0.00
978. 50000 0. 000 0. 00
0485 900- 00006 ADDED | TEM (DOLLAR)/ ADDED | TEM MODI FY | NLETS CO 1, 425. 390 1, 425. 390
#6( MCR LI NE 2)
DOL 0. 000 0.00
1. 00000 1, 425. 390 1, 425. 39
0490 900- 00006  ADDED | TEM ( DOLLAR)/ ADDED | TEM REPLACE UNSU TABLE 978. 500 978. 500
MATERI AL CO #7(MCR LI NE 3)
DOL 0. 000 0.00
1. 00000 978. 500 978. 50
0495 900- 00006 ADDED | TEM (DOLLAR)/ ADDED | TEM EXTRA SURVEY CO#8( MCR 2, 700. 000 2, 220. 000
LI NE 4
) DOL 480. 000 480. 00
1. 00000 2, 700. 000 2, 700. 00
0500 604-00305 INLET TY C (5 FT) ADDED | TEM TYPE C I NLET (5 FOOT) CO# 1. 000 1. 000
9 (MCR LINE 5)
EACH 0. 000 0.00
1, 550. 00000 1. 000 1, 550. 00
0505 900- 00014  ADDED | TEM (LUMP SUM)/ ADDED | TEM MOBI LI ZATI ON CO#11 1. 000 0. 000
(MCR LI NE 7)
LS 1. 000 1, 100. 00
1, 100. 00000 1. 000 1, 100. 00
0510 900- 00006  ADDED | TEM (DOLLAR)/ ADDED | TEM RELOCATE BLANK OUT 3, 100. 000 0. 000
SIGN CO #12 (MCR LI NE 8)
DOL 3, 100. 000 3, 100. 00
1. 00000 3, 100. 000 3, 100. 00



CONTI D: C14229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 14229-BI D ESTI MATE RUN 12/ 08/ 2003
PRQJECT: STA 0831-088 ESTI MATE NO 0006 09: 06: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0515 630-80370 CONC BARRI ER (TEMP) CONCRETE BARRI ER (TEMP) CO #13 200. 000 0. 000
(MCR LINE 9)
LF 200. 000 4,974. 00
24. 87000 200. 000 4,974. 00
0520 900- 00006  ADDED | TEM (DOLLAR)/ ADDED | TEM OVERVEI GHT LOAD FI NE -870. 000 0. 000
CO #14 (MCR LI NE 10)
DOL -870. 000 -870. 00
1. 00000 -870. 000 -870. 00
CAT 0200 CURRENT AMT $  711,032.10$%  129,900.15%$ 711, 032.10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
7, 000. 00000 1. 000 7, 000. 00
0410 620-00011  FIELD LABORATORY (CLASS 1) 0. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0415 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
300. 00000 1. 000 300. 00
CAT 0400  CURRENT AMT $ 7,300.00 $ 0.00$% 7, 300. 00
PROJECT TOTAL CURRENT AMI $  718,332.10$%  129,900.15$ 718, 332.10



